COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 01/ 2012

ESTI MATE SUMVARY 08: 54: 44
CONTI D: C17537 ESTI MATE NO 0009 PROG SPEC YR 2005
PCN. 17537-BI D COFRS REPORTI NG CATECGCRY: 6 FACS REF NO
CONTRACT DESCRI PTI ON\: TIME CHARGED: 180.5 DAYS TI VE ALLOW 255 CALENDAR DAYS
| -70 BRI DGES OVER SAND CREEK PERCENT TI ME: 70.78 ORI G TI ME ALLOW 255 CALENDAR DAYS
PRAJECT NO FBRO704- 220
| -70 BRI DGES OVER SAND CREEK
NAME OF ROAD: 070A
PRQIECT COUNTI ES: DENVER
CONTRACTOR:
LAWRENCE CONSTRUCTI ON COVPANY PAY PERI OD ENDI NG 03/ 31/ 2012 DATE TI ME STARTED 07/29/2011
9002 N. MOORE RD. DATE LET 04/ 28/ 2011 DATE WORK BEGAN 07/ 29/ 2011
DATE AWARDED 05/12/ 2011 DATE Tl ME STOPPED
DATE CONTRACT EXECUTED 05/ 24/ 2011 DATE ACCEPTED
LI TTLETON CO 80125 303-791-5642 DATE NOTI CE TO PROCEED 07/ 29/ 2011
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMT: $ 9, 340, 057. 38 PARTI Ol PATI NG $ 40,774.48 $ 0.00
AWARD PROJECT AMI:  $ 7,996, 860. 67 NON- PARTI Ol PATI NG 4, 865, 239. 51 491, 703. 08
PERCENT COMPLETE: 52.53% TOTAL EARNI NGS 4,906, 013. 99 491, 703. 08
FUNDS AVAI LABLE: $ 4,434,043.39 STOCKPI LED MATERI ALS 735, 807.79 426, 592. 58
GROSS EARNI NGS 5,641, 821.78 918, 295. 66
TOTAL CLAI M5: $ 0. 00 RETAI NAGE -119,952.91 -6, 123.58
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARN NGS 5,521, 868. 87 912,172.08
LI QUI DATED DANVAGES 0.00 0. 00
AUTCOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 5,521, 868. 87 912,172.08
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 912,172.08

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17537 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17537-BI D ESTI MATE RUN 05/ 01/ 2012
PRQIECT: FBRO704- 220 ESTI MATE NO 0009 08: 54: 44
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 ROADWAY

0005 201- 00001 C earing and G ubbing 6. 000 5. 000
ACRE 1. 000 1,712.55
1, 712. 55000 6. 000 10, 275. 30
0010 202-00010 Renoval of Tree 33. 000 20. 000
EACH 0. 000 0. 00
113. 31000 20. 000 2, 266. 20
0015 202-00019 Renoval of Inlet 3. 000 1. 000
EACH 0. 000 0. 00
413. 38000 1. 000 413. 38
0020 202- 00023 Renoval of Enbanknent Protector Type 3 2.000 2.000
EACH 0. 000 0. 00
293. 57000 2.000 587. 14
0025 202- 00035 Renoval of Pipe 150. 400 150. 400
LF 0. 000 0. 00
12. 43000 150. 400 1, 869. 47
0030 202- 00037 Renoval of End Section 5. 000 4.000
EACH 0. 000 0. 00
80. 47000 4.000 321. 88
0035 202- 00090 Renoval of Delineator 22.000 14.000
EACH 8. 000 47.76
5. 97000 22.000 131. 34
0040 202-00155 Renoval of Wall 276. 000 188. 000
LF 88. 000 2,987. 60
33. 95000 276. 000 9, 370. 20
0045 202-00195 Renoval of Median Cover 425. 000 0. 000
SY 425. 000 1,151. 75
2.71000 425. 000 1,151.75
0050 202-00203 Renoval of Curb and Cutter 2,108. 000 951. 000
LF 0. 000 0. 00
1. 96000 951. 000 1, 863. 96
0055 202-00212 Renoval of Concrete Pavenent 3, 557. 000 1, 731. 000
SY 0. 000 0. 00

2.97000 1, 731. 000 5, 141. 07



CONTI D C17537 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 17537-BI D ESTI MATE RUN 05/ 01/ 2012
PRQJECT: FBRO704- 220 ESTI MATE NO 0009 08: 54: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0060 202- 00220 Renoval of Asphalt Mat 6, 806. 000 5, 365. 000
SY 0. 000 0. 00
4. 34000 5, 365. 000 23,284.10
0065 202- 00240 *Renoval of Asphalt Mat (Pl aning) 16, 430. 000 0. 000
SY 0. 000 0. 00
2.18000 0. 000 0. 00
0070 202- 00250 *Renoval of Pavenent Marking 3, 893. 000 2, 963. 300
SF 671. 300 1, 349. 31
2.01000 3, 634. 600 7,305.55
0075 202- 00705 *Removal of Light Standard Foundation 18. 000 8. 000
EACH 0. 000 0. 00
85. 03000 8. 000 680. 24
0080 202-00805 Renoval of Overhead Sign Structure 1. 000 1. 000
EACH 0. 000 0. 00
3, 266. 14000 1. 000 3, 266. 14
0085 202-00810 Renoval of Ground Sign 1. 000 1. 000
EACH 0. 000 0. 00
81. 70000 1. 000 81.70
0090 202-00827 *Renoval of Pull Box 12. 000 0. 000
EACH 0. 000 0. 00
52. 81000 0. 000 0. 00
0095 202-01000 Renoval of Fence 50. 000 0. 000
LF 50. 000 94. 00
1. 88000 50. 000 94. 00
0100 202-01130 *Renoval of Quardrail Type 3 1, 608. 000 839. 000
LF 0. 000 0. 00
2.11000 839. 000 1,770. 29
0105 202-01170 Renoval of Quardrail Type 7 1, 882. 000 0. 000
LF 1, 882. 000 9,372.36
4. 98000 1, 882. 000 9,372.36
0110 202-01300 *Renoval of End Anchorage 3. 000 2.000
EACH 0. 000 0. 00
168. 98000 2.000 337.96



CONTI D C17537 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 17537-BI D ESTI MATE RUN 05/ 01/ 2012
PRQJECT: FBRO704- 220 ESTI MATE NO 0009 08: 54: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0115 203- 00060 *Enbankment Material (Conplete In Place) 28, 644. 000 26, 343. 500
CY 0. 000 0. 00
9. 40000 26, 343. 500 247, 628. 90
0120 203-00100 Mick Excavation 1, 000. 000 219. 000
cY 525. 000 3,312.75
6. 31000 744.000 4,694. 64
0125 203-01500 Bl adi ng 160. 000 28. 000
HOUR 5. 000 590. 50
118. 10000 33. 000 3,897.30
0130 203-01550 Dozi ng 160. 000 36. 000
HOUR 6. 000 834. 60
139. 10000 42.000 5,842. 20
0135 203-01597 *Pot hol i ng 40. 000 12. 000
HOUR 0. 000 0. 00
250. 60000 12. 000 3, 007. 20
0140 203-01622 Sweeping (Wth Pickup Broom 429. 000 362. 000
HOUR 67. 000 10, 614. 14
158. 42000 429. 000 67,962. 18
0145 206- 00000 Structure Excavation 1, 293. 000 422. 500
CY 0. 000 0. 00
11. 00000 422. 500 4, 647. 50
0150 206- 00510 Filter Material (dass A 384. 000 370. 800
CY 0. 000 0. 00
38. 45000 370. 800 14, 257. 26
0155 207-00205 Topsoi | 2, 300. 000 805. 000
CY 0. 000 0. 00
12. 52000 805. 000 10, 078. 60
0160 208-00002 *Erosion Log (12 Inch) 4, 800. 000 2, 850. 000
LF 280. 000 1, 330. 00
4. 75000 3,130. 000 14, 867. 50
0165 208- 00009 *Erosion Log (20 Inch) 770. 000 576. 000
LF 0. 000 0. 00
6. 86000 576. 000 3,951. 36



CONTI D C17537 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 17537-BI D ESTI MATE RUN 05/ 01/ 2012
PRQJECT: FBRO704- 220 ESTI MATE NO 0009 08: 54: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0170 208-00020 *Silt Fence 5, 028. 000 4,528. 000
LF 500. 000 475. 00
0. 95000 5, 028. 000 4,776. 60
0175 208-00021 *Silt Fence (Reinforced) 1, 120. 000 0. 000
LF 0. 000 0. 00
1. 85000 0. 000 0. 00
0180 208-00034 *Gravel Bag 248. 000 148. 000
LF 100. 000 370. 00
3. 70000 248. 000 917. 60
0185 208- 00045 *Concrete Washout Structure 6. 000 2.000
EACH 0. 000 0. 00
1, 003. 32000 2.000 2,006. 64
0190 208- 00050 *StormDrain Inlet Protection 13. 000 0. 000
EACH 0. 000 0. 00
158. 42000 0. 000 0. 00
0195 208-00070 *Vehi cl e Tracki ng Pad 6. 000 6. 000
EACH 0. 000 0. 00
1, 372. 97000 6. 000 8,237.82
0200 208-00103 *Renoval and Disposal of Sedinment (Labor) 160. 000 61. 000
HOUR 70. 000 2,217.60
31. 68000 131. 000 4, 150. 08
0205 208- 00105 *Renoval and Disposal of Sedinent (Equipnent) 160. 000 12.000
HOUR 10. 000 686. 50
68. 65000 22.000 1, 510. 30
0210 208- 00206 *Erosion Control Supervisor 390. 000 151. 000
DAY 22.000 2,323.42
105. 61000 173. 000 18, 270. 53
0215 209-00100 Wat er (Landscapi ng) 36. 000 0. 000
MGAL 0. 000 0. 00
137. 30000 0. 000 0. 00
0220 209-00200 *Ti ne- Rel eased Water Product 1, 452. 000 0. 000
EACH 0. 000 0. 00
4. 17000 0. 000 0. 00



CONTI D C17537 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 17537-BI D ESTI MATE RUN 05/ 01/ 2012
PRQJECT: FBRO704- 220 ESTI MATE NO 0009 08: 54: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0225 210-00810 Reset Ground Sign 7.000 4. 000
EACH 0. 000 0. 00
200. 03000 4. 000 800. 12
0230 210-00815 Reset Sign Panel 2.000 2.000
EACH 0. 000 0. 00
108. 16000 2.000 216. 32
0235 210- 02900 Rel ay Riprap 476. 000 0. 000
CY 0. 000 0. 00
29.19000 0. 000 0. 00
0240 210-04015 Modi fy Manhol e 1. 000 1. 000
EACH 0. 000 0. 00
6, 965. 92000 1. 000 6, 965. 92
0245 212-00006 *Seedi ng (Native) 13. 000 2.980
ACRE 0. 000 0. 00
686. 48000 2.980 2,045.71
0250 212-00032 *Soi | Condi tioning 13. 000 2.980
ACRE 0. 000 0. 00
2,112. 26000 2.980 6, 294.53
0255 213-00002  *Muil ching (Weed Free Hay) 13. 000 1.120
ACRE 0. 000 0. 00
633. 68000 1.120 709. 72
0260 213-00061 *Mul ch Tacki fier 1, 340. 000 200. 000
LB 0. 000 0. 00
2.38000 200. 000 476. 00
0265 213-00100 *Soi | Bi nder 13. 000 3. 000
ACRE 0. 000 0. 00
792.10000 3. 000 2,376. 30
0270 214-00000 *Landscape Mai nt enance 1. 000 0. 000
LS 0. 000 0. 00
5, 280. 64000 0. 000 0. 00
0275 214-00220 *Deci duous Tree (2 Inch Caliper) 33. 000 0. 000
EACH 0. 000 0. 00
422. 45000 0. 000 0. 00



CONTI D C17537 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 17537-BI D ESTI MATE RUN 05/ 01/ 2012
PRQJECT: FBRO704- 220 ESTI MATE NO 0009 08: 54: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0280 216- 00042 *Soi | Retention Bl anket (Biodegradabl e Straw Coconut) 19, 160. 000 9, 343. 400
SY 600. 000 888. 00
1. 48000 9, 943. 400 14, 716. 23
0285 217-00020 *Her bi ci de Treat nent 300. 000 167. 500
HOUR 0. 000 0. 00
78. 15000 167. 500 13, 090. 13
0290 240- 00000 *WIdlife Biologist 26. 500 26. 500
HOUR 0. 000 0. 00
52. 81000 26. 500 1, 399. 47
0295 240- 00100 *Prairie Dog Managenent 1. 000 1. 000
LS 0. 000 0. 00
4,752. 58000 1. 000 4,752.58
0300 304- 06000 *Aggregat e Base Course (C ass 6) 8, 204. 000 4,518. 120
TON 859. 550 11, 793. 03
13. 72000 5,377.670 73,781.63
0305 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 509. 530 180. 730
TON 328. 800 57, 645. 22
175. 32000 509. 530 89, 330. 80
0310 403- 00800 *Ener gency Pot hol e Repair 20. 000 3.540
TON 0. 000 0. 00
408. 47000 3. 540 1, 445. 98
0315 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 4, 488. 000 0. 000
TON 0. 000 0. 00
91. 88000 0. 000 0. 00
0320 403-33841 *Hot M x Asphalt (Grading S) (100) (PG 64-22) 10, 027. 000 4,299. 210
TON 3,219. 950 160, 997. 50
50. 00000 7,519. 160 375, 958. 00
0325 411-10255 *Emul sified Asphalt (Sl ow Setting) 3, 446. 000 619. 000
GAL 1, 093. 000 4,044. 10
3. 70000 1, 712. 000 6, 334. 40
0330 411-10300 Enul sified Asphalt (Prinme Coat) 932. 000 0. 000
GAL 0. 000 0. 00
3. 70000 0. 000 0. 00



CONTI D C17537 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 17537-BI D ESTI MATE RUN 05/ 01/ 2012
PRQJECT: FBRO704- 220 ESTI MATE NO 0009 08: 54: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0250 ROADWAY
0335 420- 00102 Geotextile (Erosion Control) (O ass 1) 1, 254. 000 842. 500
SY 0. 000 0. 00
2.63000 842. 500 2,215.78
0340 420-00112 Ceotextile (Drainage) (Cass 1) 2, 840. 000 1,112.500
SY 0. 000 0. 00
2.10000 1, 112. 500 2,336. 25
0345 420-00400 Media Filter Drain (MFD) mix (Type 1) 328. 000 134. 000
CcY 0. 000 0. 00
105. 61000 134. 000 14,151.74
0350 503-00048 *Drilled Caisson (48 Inch) 49. 000 49. 000
LF 0. 000 0. 00
310. 73000 49. 000 15, 225.77
0355 506-00209 Riprap (9 Inch) 318. 000 109. 000
CcY 0. 000 0. 00
71. 83000 109. 000 7,829. 47
0360 506-00212 Riprap (12 Inch) 334. 000 0. 000
CcY 0. 000 0. 00
77.37000 0. 000 0. 00
0365 506-00218  Riprap (18 Inch) 1, 847. 000 616. 000
CcY 0. 000 0. 00
64. 36000 616. 000 39, 645. 76
0370 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 331. 000 1, 051. 500
LF 0. 000 0. 00
33. 80000 1, 051. 500 35, 540. 70
0375 603-01245 24 I nch Reinforced Concrete Pipe (Conplete In Place) 146. 000 104. 000
LF 0. 000 0. 00
91. 88000 104. 000 9, 555. 52
0380 603-02185 23x14 Inch Reinforced Concrete Pipe (Conplete In Place) 303. 000 303. 000
LF 0. 000 0. 00
67. 59000 303. 000 20,479.77
0385 603-05018 18 Inch Reinforced Concrete End Section 2.000 1. 000
EACH 0. 000 0. 00
1, 953. 84000 1. 000 1, 953. 84



CONTI D C17537 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PON: 17537-BI D ESTI MATE RUN 05/ 01/ 2012
PRQJECT: FBRO704- 220 ESTI MATE NO 0009 08: 54: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0390 603- 05024 24 I nch Reinforced Concrete End Section 4. 000 3. 000
EACH 0. 000 0. 00
1, 584. 19000 3. 000 4,752.57
0395 604- 26005 *Vane Grate Inlet (Double) (5 Foot) 8. 000 5. 000
EACH 0. 000 0. 00
3, 700. 29000 5. 000 18, 501. 45
0400 604-26010 *Vane Grate Inlet (Double) (10 Foot) 3. 000 2.000
EACH 0. 000 0. 00
4,964. 48000 2.000 9, 928. 96
0405 604-30010 Manhol e Sl ab Base (10 Foot) 5. 000 3. 000
EACH 0. 000 0. 00
2,963. 29000 3. 000 8, 889. 87
0410 605- 00004 4 Inch Non-Perforated Pipe Underdrain 282. 000 250. 400
LF 0. 000 0. 00
11. 33000 250. 400 2,837.03
0415 605- 00040 4 Inch Perforated Pipe Underdrain 344. 000 305. 900
LF 0. 000 0. 00
8.13000 305. 900 2,486. 97
0420 605-83580 8 Inch Pipe Underdrain 132. 000 56. 600
LF 0. 000 0. 00
15. 84000 56. 600 896. 54
0425 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 1, 207. 000 0. 000
LF 0. 000 0. 00
13. 68000 0. 000 0. 00
0425 MATERI AL ALLOMANCE Cuar dr ai | 1, 207. 000
LF 0. 000 0. 00
5.43000 1, 207. 000 6, 554. 01
0430 606-00710 *Cuardrail Type 7 (Style CA) 1, 540. 000 0. 000
LF 0. 000 0. 00
49. 55000 0. 000 0. 00
0435 606-00740 *Cuardrail Type 7 (Style CE) 380. 000 0. 000
LF 0. 000 0. 00
64. 99000 0. 000 0. 00



CONTI D C17537 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 17537-BI D ESTI MATE RUN 05/ 01/ 2012
PRQIECT: FBRO704- 220 ESTI MATE NO 0009 08: 54: 44
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0250 ROADWAY

0440 606- 01340 *End Anchorage Type 3D 1. 000 0. 000
EACH 0. 000 0. 00
723. 45000 0. 000 0.00
0440 MATERI AL ALLOMANCE 3D Anchor 1. 000
EACH 0. 000 0. 00
442.00000 1. 000 442.00
0445 606- 01370 *Transition Type 3G 4.000 1. 000
EACH 0. 000 0. 00
1, 124. 78000 1. 000 1,124.78
0445 MATERI AL ALLOMANCE 3G Anchor 3. 000
EACH 0. 000 0. 00
408. 00000 3. 000 1,224.00
0450 606- 01380 *Transition Type 3H 1. 000 0. 000
EACH 0. 000 0. 00
654. 80000 0. 000 0.00
0450 MATERI AL ALLOMANCE 3H Anchor 1. 000
EACH 0. 000 0. 00
308. 00000 1. 000 308. 00
0455 606- 02005 *End Anchor age (Fl ared) 3. 000 0. 000
EACH 0. 000 0. 00
1, 504. 98000 0. 000 0.00
0455 MATERI AL ALLOWANCE Fl ared End Anchor 3. 000
EACH 0. 000 0. 00
1, 135. 00000 3. 000 3, 405. 00
0460 607-11525 *Fence (Plastic) 2, 390. 000 1,727.000
LF 120. 000 285. 60
2.38000 1, 847. 000 4, 395. 86
0465 609- 60011 Curb Type 6 (Section M 1, 124. 000 0. 000
LF 0. 000 0. 00
7.39000 0. 000 0.00
0470 612-00041 Delineator (Flexible) (Type I) 11. 000 0. 000
EACH 0. 000 0. 00

29. 57000 0. 000 0. 00
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PON: 17537-BI D ESTI MATE RUN 05/ 01/ 2012
PRQJECT: FBRO704- 220 ESTI MATE NO 0009 08: 54: 44
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0250 ROADWAY
0475 612-00042  Delineator (Flexible) (Type II) 11. 000 0. 000
EACH 0. 000 0. 00
31. 68000 0. 000 0. 00
0480 612-00043  Delineator (Flexible) (Type Il1) 7.000 0. 000
EACH 0. 000 0. 00
33. 80000 0. 000 0. 00
0485 613-01100 *1 Inch BElectrical Conduit (Plastic) 250. 000 201. 000
LF 0. 000 0. 00
10. 56000 201. 000 2,122.56
0490 613-01200 *2 Inch Electrical Conduit (Plastic) 3, 080. 000 711. 000
LF 0. 000 0. 00
10. 56000 711. 000 7,508. 16
0490 MATERI AL ALLOMNCE 2" El ectrical Conduit (Plastic) 1, 634. 997
LF 0. 000 0. 00
1. 48377 1, 634. 997 2,425.96
0495 613-01300 *3 Inch BElectrical Conduit (Plastic) 1, 420. 000 24. 000
LF 0. 000 0. 00
12. 67000 24.000 304. 08
0500 613-10000 *Wring 1. 000 0. 400
LS 0. 000 0. 00
15, 841. 92000 0. 400 6, 336. 77
0505 613-16000 *Lumi nai re (Special) 4. 000 0. 000
EACH 0. 000 0. 00
1, 901. 03000 0. 000 0. 00
0505 MATERI AL ALLOMANCE Luni naire (Special) 4.000
EACH 0. 000 0. 00
925. 05000 4.000 3, 700. 20
0510 613-34350 *Light Standard Metal (35 Foot) 9. 000 3. 000
EACH 0. 000 0. 00
2,534. 71000 3. 000 7,604.13
0510 MATERI AL ALLOMNCE 35 Foot Light Standard 6. 000
EACH 0. 000 0. 00
2, 154. 50350 6. 000 12,927.02
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PCN: 17537-BI D ESTI MATE RUN 05/ 01/ 2012
PRQJECT: FBRO704- 220 ESTI MATE NO 0009 08: 54: 44
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0515 613-34400 *Li ght Standard Metal (40 Foot) 13. 000 4.000
EACH 0. 000 0. 00
2,957.16000 4. 000 11, 828. 64
0515 MATERI AL ALLOMANCE 40 Foot Light Standard 9. 000
EACH 0. 000 0. 00
2,513. 58600 9. 000 22,622. 27
0520 613-40010 *Light Standard Foundati on 18. 000 6. 000
EACH 0. 000 0. 00
739. 29000 6. 000 4,435.74
0520 MATERI AL ALLOMANCE Li ght Standard Foundati on 0. 000
EACH 0. 000 0. 00
333. 65500 0. 000 0. 00
0520 MATERI AL ALLOMANCE Li ght Standard Foundati on 3. 000
EACH 0. 000 0. 00
333. 65500 3. 000 1, 000. 97
0525 613-50150 *Secondary Service Pedestal 2.000 0. 000
EACH 0. 000 0. 00
1, 584. 19000 0. 000 0. 00
0530 613-70250 *Lum naire H gh Pressure Sodium (250 Watt) 9. 000 3. 000
EACH 0. 000 0. 00
316. 84000 3. 000 950. 52
0535 613- 70400 *Lumi naire H gh Pressure Sodi um (400 Watt) 13. 000 4. 000
EACH 0. 000 0. 00
316. 84000 4.000 1, 267. 36
0540 614-00012 Sign Panel (Qass I1) 50. 000 0. 000
SF 0. 000 0. 00
18. 78000 0. 000 0. 00
0545 614-00013 Sign Panel (CQass II1) 420. 000 0. 000
SF 0. 000 0. 00
25. 60000 0. 000 0. 00
0550 614-00615 Steel Sign Post (W6x15) 54. 000 54. 000
LF 0. 000 0. 00
44. 79000 54. 000 2,418. 66
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PCN: 17537-BI D ESTI MATE RUN 05/ 01/ 2012
PRQJECT: FBRO704- 220 ESTI MATE NO 0009 08: 54: 44
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0250 ROADWAY
0555 614-01588 Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 7.000 2.000
EACH 0. 000 0. 00
223.72000 2.000 447. 44
0560 614- 03002 Concrete Footing (Type 2) 2.000 2.000
EACH 0. 000 0. 00
1, 408. 55000 2.000 2,817.10
0565 614- 32400 Monot ube Overhead Sign Cantilever (24 Inch Dianeter) 2.000 2.000
EACH 0. 000 0. 00
33, 796. 10000 2.000 67,592. 20
0570 615- 00050 Enbanknent Protector Type 5 1. 000 0. 000
EACH 0. 000 0.00
1, 056. 13000 0. 000 0. 00
0575 621-00450 *Det our Pavenent 848. 000 528. 000
SY 320. 000 14,528. 00
45. 40000 848. 000 38, 499. 20
0580 625- 00000 *Construction Surveying 1. 000 0. 600
LS 0. 000 0.00
30, 099. 65000 0. 600 18, 059. 79
0585 625- 00001 *Construction Surveying (Hourly) 100. 000 18. 000
HOUR 0. 000 0. 00
100. 33000 18. 000 1, 805. 94
0590 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
620, 000. 00000 1. 000 620, 000. 00
0595 626- 01000 *Public Information Services 1. 000 0. 500
LS 0. 000 0. 00
15, 841. 92000 0. 500 7,920. 96
0600 627-00001 *Paverent Mar ki ng Pai nt 167. 810 95.710
GAL 72.100 2,360. 55
32. 74000 167. 810 5,494.10
0605 627-00005 *Epoxy Pavenent MarKking 64. 000 0. 000
GAL 0. 000 0.00
126. 74000 0. 000 0. 00
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PCN: 17537-BI D ESTI MATE RUN 05/ 01/ 2012
PRQJECT: FBRO704- 220 ESTI MATE NO 0009 08: 54: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0610 627-02001 *Preformed Pl astic Pavenent Marking (Type I1) 6, 321. 000 0. 000
SF 0. 000 0. 00
10. 30000 0. 000 0. 00
0615 630-00000  *Fl aggi ng 5, 000. 000 1, 487. 500
HOUR 178. 500 3,959.13
22.18000 1, 666. 000 36, 951. 88
0620 630- 00003 *Uni formed Traffic Control 1, 500. 000 530. 500
HOUR 328. 000 16, 626. 32
50. 69000 858. 500 43, 517. 37
0625 630- 00007 *Traffic Control Inspection 175. 000 83. 000
DAY 10. 000 792.10
79.21000 93. 000 7,366.53
0630 630-00012 *Traffic Control Managenent 350. 000 134. 000
DAY 19. 000 8, 026. 55
422. 45000 153. 000 64, 634. 85
0635 630- 00025 *Traffic Control Vehicle 1, 500. 000 265. 250
HOUR 114. 500 1, 209. 12
10. 56000 379. 750 4,010. 16
0640 630-80001 *Fl ashi ng Beacon (Portabl e) 6. 000 3. 000
EACH 0. 000 0. 00
792.10000 3. 000 2,376. 30
0645 630-80338 *Barricade (Type 3 MD) (Tenporary) 5. 000 2.500
EACH 0. 000 0. 00
105. 61000 2.500 264. 02
0650 630-80341 *Construction Traffic Sign (Panel Size A) 18. 000 8. 500
EACH 0. 000 0. 00
68. 65000 8. 500 583. 53
0655 630-80342 *Construction Traffic Sign (Panel Size B) 55. 000 27.500
EACH 0. 000 0. 00
68. 65000 27.500 1, 887.88
0660 630-80343 *Construction Traffic Sign (Panel Size C 8. 000 1. 000
EACH 0. 000 0. 00
68. 65000 1. 000 68. 65
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PCN: 17537-BI D ESTI MATE RUN 05/ 01/ 2012
PRQJECT: FBRO704- 220 ESTI MATE NO 0009 08: 54: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0250 ROADWAY
0665 630- 80344 *Construction Traffic Sign (Special) 72.500 36. 250
SF 0. 000 0. 00
26. 40000 36. 250 957. 00
0670 630-80355 *Portabl e Message Sign Panel 4. 000 2.000
EACH 0. 000 0. 00
7,392. 90000 2.000 14, 785. 80
0675 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 8. 000 3. 500
Type
yee) EACH 0. 000 0. 00
1, 056. 13000 3.500 3, 696. 46
0680 630- 80360 *Drum Channel i zi ng Devi ce 123. 000 27.000
EACH 0. 000 0. 00
31. 68000 27.000 855. 36
0685 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 4.000 0. 000
EACH 0. 000 0. 00
79.21000 0. 000 0. 00
0690 630-80370 Concrete Barrier (Tenporary) 6, 285. 000 2, 477.500
LF 0. 000 0. 00
17. 35000 2,477.500 42,984. 63
0695 630- 80380 *Traffic Cone 500. 000 100. 000
EACH 150. 000 792. 00
5.28000 250. 000 1, 320. 00
0700 630-85010 *| npact Attenuator (Tenporary) 2.000 1. 000
EACH 0. 000 0. 00
3, 696. 45000 1. 000 3, 696. 45
0705 630- 85040 *| npact Attenuator (Truck Munted Attenuator) 2.000 1. 000
(Tenporary)
EACH 0. 000 0. 00
26, 403. 20000 1. 000 26, 403. 20
0710 700-70010 F/ A M nor Contract Revisions 500, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0715 700-70011 F/ A Partnering 5, 000. 000 191. 250
FA 0. 000 0. 00
1. 00000 191. 250 191. 25
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PCN: 17537-BI D ESTI MATE RUN 05/ 01/ 2012
PRQJECT: FBRO704- 220 ESTI MATE NO 0009 08: 54: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0720 700- 70012 F/ A Asphalt Pavenent |ncentive 24, 900. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0725 700-70016 F/ A Fuel Cost Adj ustnent 127, 300. 000 -1, 036. 640
FA 0. 000 0. 00
1. 00000 -1, 036. 640 -1,036. 64
0730 700-70018 F/ A Roadway Snoot hness | ncentive 18, 300. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0735 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 127, 500. 000 -2,395.760
FA -7,038.120 -7,038.12
1. 00000 -9, 433. 880 -9,433.88
0740 700-70021 F/ A On- The-Job Trai nee 6, 720. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0745 700- 70022 F/ A QIT Col orado Training Program 1, 120. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0750 700-70028 F/ A ESB Program 7,500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0755 700- 70034 F/' A Uniformed Traffic Control 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0760 700- 70035 F/ A Early Conpl etion of Wirk Incentive 280, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0765 700- 70060 F/ A Adjust Uilities for Adesta |npacts 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0770 700-70082  F/A Furnish & Install Electrical Service Xcel Energy 35, 000. 000 27,488. 370
FA 0. 000 0.00
1. 00000 27, 488. 370 27, 488. 37
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PCN: 17537-BI D ESTI MATE RUN 05/ 01/ 2012
PRQJECT: FBRO704- 220 ESTI MATE NO 0009 08: 54: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0775 700- 70380 F/ A Erosi on Control 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0780 700- 70589 F/ A Environmental Health & Safety Managenent 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0930 900- 00014 Added Item (Lunp Sun)/ Nondestructive Eval uation of 1. 000 1.000
Cai sson MCR
LS 0. 000 0. 00
693. 00000 1. 000 693. 00
0935 613-01400 4 In Elec Cond (P) CMO #3 625. 000 625. 000
LF 0. 000 0. 00
23.99000 625. 000 14,993. 75
0940 206- 00065 Str Bkfl (FlowFill) 94. 000 94. 000
CY 0. 000 0. 00
62. 00000 94. 000 5, 828. 00
CAT 0250 CURRENT AMI  $ 5, 410,007.14 $ 316, 378.94 $ 2, 460, 837. 42
CAT NOO350 STRUCTURES E- 17- AER
0785 202- 00400 Renoval of Bridge 2.000 1. 000
EACH 1. 000 51, 979. 10
51, 979. 10000 2.000 103, 958. 20
0790 206- 00000 Structure Excavation 3, 879. 000 2, 586. 000
cY 1, 293. 000 14, 223. 00
11. 00000 3, 879. 000 42, 669. 00
0795 206- 00100 *Structure Backfill (dass 1) 2,788. 000 2,145. 000
CY 0. 000 0. 00
21. 89000 2,145. 000 46, 954. 05
0800 206- 00200 Structure Backfill (dass 2) 1, 355. 000 452. 000
CY 0. 000 0. 00
8. 65000 452. 000 3,909. 80
0805 206- 00360 Mechani cal Rei nforcenent of Soil 2,579. 000 2, 145. 000
CY 0. 000 0. 00
14. 40000 2, 145. 000 30, 888. 00
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PCN: 17537-BI D ESTI MATE RUN 05/ 01/ 2012
PRQJECT: FBRO704- 220 ESTI MATE NO 0009 08: 54: 44
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO0350 STRUCTURES E-17- AER
0810 206-01781 Shoring (Area 1) 1. 000 1. 000
LS 0. 000 0. 00
9, 026. 16000 1. 000 9, 026. 16
0815 206-01782 Shoring (Area 2) 1. 000 1. 000
LS 0. 000 0. 00
9, 026. 16000 1. 000 9, 026. 16
0820 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 1, 138. 000 305. 210
TON 0. 000 0. 00
91. 88000 305. 210 28,042. 69
0825 502-00460 Pile Tip 46. 000 26. 000
EACH 10. 000 1, 689. 90
168. 99000 36. 000 6, 083. 64
0830 502-11274 Steel Piling (HP 12x74) 1, 416. 000 1, 022. 000
LF 394. 000 21,071.12
53. 48000 1, 416. 000 75,727. 68
0835 503-00054 *Drilled Caisson (54 Inch) 541. 000 321. 000
LF 172. 000 53, 201. 32
309. 31000 493. 000 152, 489. 83
0840 515-00120  *Waterproofing (Menbrane) 6, 561. 000 1,796. 000
SY 0. 000 0. 00
12. 58000 1, 796. 000 22,593. 68
0845 518-01004 Bri dge Expansi on Device (0-4 Inch) 343. 000 228. 000
LF 0. 000 0. 00
173. 37000 228. 000 39, 528. 36
0850 601- 03040 *Concrete Cass D (Bridge) 2,404. 000 1, 446. 270
(924 0. 000 0.00
463. 01000 1, 446. 270 669, 637. 47
0850 MATERI AL ALLOMNCE Concr et e Deck Panel s 0. 000
CcY 0. 000 0.00
393. 56000 0. 000 0. 00
0850 MATERI AL ALLOMNCE Concr et e Deck Panel s 0. 000
CcY 0. 000 0. 00
393. 56000 0. 000 0.00
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PCN: 17537-BI D ESTI MATE RUN
PRQJECT: FBRO704- 220 ESTI MATE NO 0009
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO0350 STRUCTURES E-17- AER

0850 MATERI AL ALLOMNCE Concrete Deck Panel s 0. 000
cY 0. 000 0. 00

393. 56000 0. 000 0.00

0850 MATERI AL ALLOMNCE Concrete Deck Panel s 0. 000
cY 0. 000 0. 00

393. 56000 0. 000 0. 00

0850 MATERI AL ALLOMNCE Concrete Deck Panel s 0. 000
(&% 0. 000 0. 00

393. 56000 0. 000 0. 00

0850 MATERI AL ALLOMANCE Concr et e Deck Panel s 0. 000
cY 0. 000 0. 00

393. 56000 0. 000 0. 00

0850 MATERI AL ALLOMANCE Concrete Deck Panel s 453. 080
cY 0. 000 0. 00
393. 56000 453. 080 178, 314. 16

0850 MATERI AL ALLOMNCE Concrete Deck Panel s 193. 850
cY 0. 000 0. 00
393. 56000 193. 850 76, 291. 61

0850 MATERI AL ALLOMANCE Concrete Deck Panel s 0. 000
cY 0. 000 0. 00

393. 56000 0. 000 0. 00

0855 601-03050 Concrete Class D (Vall) 22.000 22.000
CcY 0. 000 0. 00
614. 66000 22.000 13,522.52

0860 601- 40400 *Structural Concrete Stain 2,689. 000 0. 000
SY 0. 000 0. 00
8. 55000 0. 000 0. 00

0865 602- 00000 *Rei nf orcing Steel 42, 365. 000 24, 406. 000
LB 0. 000 0.00
0. 77000 24, 406. 000 18,792. 62

0870 602-00020 *Rei nforcing Steel (Epoxy Coated) 580, 592. 000 367, 947. 000
LB 0. 000 0. 00
0. 82000 367, 947. 000 301, 716. 54
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PCN: 17537-BI D ESTI MATE RUN
PRQJECT: FBRO704- 220 ESTI MATE NO 0009
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO0350 STRUCTURES E-17- AER

0870 MATERI AL ALLOMNCE St eel (Epoxy Coat ed) 0. 000
LB 0. 000 0. 00
0. 69700 0. 000 0. 00
0870 MATERI AL ALLOMNCE St eel (Epoxy Coat ed) 0. 000
LB 0. 000 0. 00
0. 69700 0. 000 0. 00
0870 MATERI AL ALLOMNCE St eel (Epoxy Coat ed) 0. 000
LB 0. 000 0. 00
0. 69700 0. 000 0. 00
0875 604- 26006 *Vane Grate Inlet Special (Double) (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
4,528. 03000 1. 000 4,528.03
0880 604-26011 *Vane Grate Inlet Special (Double) (10 Foot) 2.000 1. 000
EACH 0. 000 0. 00
6, 605. 94000 1. 000 6, 605. 94
0885 606-10700 *Bridge Rail Type 7 831. 000 432. 000
LF 0. 000 0. 00
59. 31000 432. 000 25,621. 92
0890 606-10705 *Bridge Rail Type 7 (Special) 373.000 0. 000
LF 373. 000 33, 159. 70
88. 90000 373. 000 33, 159. 70
0895 613-00100 *1 Inch Electrical Conduit 745. 000 432. 000
LF 0. 000 0. 00
8. 45000 432. 000 3, 650. 40
0900 613-00200 *2 Inch Electrical Conduit 1, 490. 000 864. 000
LF 0. 000 0. 00
8. 45000 864. 000 7, 300. 80
0905 613-00300 *3 Inch Electrical Conduit 745. 000 432. 000
LF 0. 000 0. 00
9. 51000 432. 000 4,108. 32
0910 618-10072 *Precast Concrete U G rder (U72)(Pre-Tensioned) 3, 291. 000 1, 974. 000
LF 0. 000 0. 00

405. 00000 1, 974. 000 799, 470. 00
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PCN: 17537-BI D ESTI MATE RUN
PRQIECT: FBRO704- 220 ESTI MATE NO 0009
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0350 STRUCTURES E- 17- AER
0910 MATERI AL ALLOMANCE U G rder - U72 0. 000
LF 0. 000 0. 00
344. 25000 0. 000 0.00
0910 MATERI AL ALLOMANCE U G rder - U72 0. 000
LF 0. 000 0. 00
324. 06000 0. 000 0.00
0910 MATERI AL ALLOMANCE U G rder (U-72) 0. 000
LF 0. 000 0. 00
324. 06000 0. 000 0.00
0910 MATERI AL ALLOMANCE U G rder (U-72) 0. 000
LF 1, 316. 400 426, 592. 58
324. 06000 1, 316. 400 426, 592. 58
CAT 0350 CURRENT AMI  $ 3,889,275.77 $ 601, 916.72$ 3, 140, 209. 86
CAT NO0450 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0915 620- 00002 Field Office (Oass 2) 1. 000 1.000
EACH 0. 000 0. 00
21, 232. 14000 1. 000 21,232.14
0920 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
16, 162. 73000 1. 000 16, 162. 73
0925 620- 00020 Sanitary Facility 2. 000 2.000
EACH 0. 000 0. 00
1, 689. 80000 2.000 3, 379. 60
CAT 0450 CURRENT AMI  $ 40, 774.47 $ 0.00$ 40, 774. 47

PRQJIECT TOTAL CURRENT AMI $ 9, 340, 057.38 $ 918,295.66 $ 5, 641, 821.75



